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2015 STATEWIDE SUMMER CONSTRUCTION PROJECTS LIST 

 June 2015 
 

DISTRICT 1 – NORTHEAST, GEORGIA 

Project Name Project  Description Project 

Timeframe 

Lane Closure Allowed & 

Timeframe 

Project Status 

PI # 0004430 

SR 20 widening in 

Gwinnett County 

SR 20 widening to 4 lanes 

from Peachtree Ind. Blvd to 

Burnett Trail 

Ongoing; 

scheduled 

completion: 

June 30, 2016 

Overnights and middays, 

paving and lane shifts this 

summer 

These 3 projects are back to back totaling 8 

miles of construction. 

PI # 132985 
SR 20 widening 

and bridge 

replacement in 

Gwinnett and 

Forsyth Counties 

Burnett Trail in Gwinnett 

Bridge over Chattahoochee 

River to Samples Rd in 

Forsyth 

Ongoing; 

scheduled 

completion: 

May 31, 2016 

No work allowed in river 

now but work happening on 

BR over river 

Attractions on route - Lake Lanier, Park,  

Chatt River on projects. Major east west 

route. 

PI # 0002392 

SR 20 widening in 

Forsyth County 

SR 20 widening to 4 lanes 

from Samples Rd to James 

Burgess Rd 

Ongoing; 

scheduled 

completion: 

November 30, 

2016 

Minimal closures for utility 

relocates 
 

PI # 162430 
SR 347 widening 

in Hall County 

SR 347 widens from I-985 

west to SR 211 (half project 

is open to traffic) 

Ongoing; 

scheduled 

completion: 

January 12, 

2016 

Middays and overnights, 

paving so shifting traffic 

lots over summer 

East west route and path to Lake Lanier 

Islands from I-85 
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DISTRICT 2  - EAST CENTRAL GEORGIA 

Project Name Project  Description Project 

Timeframe 

Lane Closure Allowed & 

Timeframe 

Project Status 

PI # 0006431 
SR 56 (Mike Padgett 

Highway) widening and 

reconstruction in 

Richmond County 

Widening and 

reconstruction of 4.87 miles 

on SR 56 beginning at 

Bennock Mill Rd. 

extending to Old 

Waynesboro Rd. 

Construction of 2 bridges 

Ongoing; 

scheduled 

completion:  

August 28, 

2016 

Lane closures likely later in 

construction 

33 percent complete; Contractors currently grading, 

laying storm and drain pipe and installing median 

and curb and gutter 

 

 

 

 

 

PI # M004920 
I-20 resurfacing in 

Greene/McDuffie/ 

Taliaferro/ Warren 

Counties 

 

Resurfacing I-20 sections 

from milepost 130 in 

Greene County to milepost 

172 in McDuffie County. 

  

 

Ongoing; 

scheduled 

completion: 

late Spring 

2016 

Requires lane closure in 

both eastbound lanes from 

June to August from 130- 

154 mile posts.  

Project has been under continuous single lane 

closures for slab replacement; Contractor recently 

halted work on the slab replacement for the summer  

PI # M003956 

I-16/SR 404 rehabilitation 

in Laurens/Treutlen 

Counties 

 

Concrete removal and 

reconstruction of I-16 in 

Laurens and Treutlen 

counties 

 

Ongoing; 

scheduled 

completion: 

Nov. 12, 2015 

 

Currently under permanent 

lane closures for outside 

lanes and shoulders 

 

60 percent complete; Continuous lane closures both 

EB and WB throughout the length of the project 

PI # 221900/221910 

4.882 Miles of widening 

and reconstruction of US 

1/ SR 4 in Emanuel 

County 

Begins south of Bluebird 

Lane and extending north 

of Old Hwy 46: also 

includes construction of 6 

bridges. 

Completed by 

the end of the 

summer. 

Minor traffic shifts will be 

made throughout the 

summer.  

This work should be completed by the end of August. 

 

PI # 232305/231356 

Keg Creek Passing Lane 

and Bridge Replacement 

SR 47 in Columbia County 

Two accompanying 

projects a few miles north 

of Appling, Ga. on SR 47 

(Washington Rd.) 

Replacement of a bridge 

over Keg Creek and 

construction of a SB 

passing lane from mile 2.45 

to 3.88. 

Current 

completion 

date Dec. 

31,2016; 540 

day off-site 

detour began 

May 27. 

Detour uses SR 47/US 221 

(Pollards Corner), SR 150 

(Clarks Hill Road), US 220 

(Ray Owens Road).  

14 percent complete; Off-site detour causing some 

headaches, but it’s necessary; This is a major 

thoroughfare for Richmond, Columbia and Lincoln 

counties. 
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DISTRICT 3 - WEST CENTRAL GEORGIA 

Project Name Project  Description Project 

Timeframe 

Lane Closure Allowed & 

Timeframe 

Project Status 

PI # 0009156 and 

PI # 0009157 

I-75 Express Lanes South 

in Clayton and Henry 

Counties 

The project will add two 

toll lanes along I-75 south 

of Atlanta. The 

project corridor extends 12 

miles, from SR 155 / 

McDonough Road to SR 

138 / Stockbridge Hwy. 

These new lanes will be 

built within the median 

of the existing roadways. 

Work began 

October 2014; 

Completion 

Date is June 

30, 2017 

Lane closures allowed 

week nights NB between 9 

p.m. - 5 a.m.; SB is 9 p.m. – 

7 a.m. 

 

Lane closures on I-75 

allowed continuous on 

weekends from 9 p.m. 

Friday through 5 a.m. 

Monday 

Project is 25% complete. Continue asphalt paving 

SB/NB for GP lanes, shoulders & Tolling Gantries. 

Continue to install storm drainage pipes, milling of 

the existing asphalt shoulder, construction of sound 

barrier walls & retaining walls SB. Bridge work; 

widening of Flippen Road bridge continues. 

Continue roadway excavation near Jonesboro Rd 

underpass. Construction of approaches of Flyover 

Bridge from I-75 to I-675. Portion of the MSE 

approach at I-675 Southbound has been completed. 

Begin widening construction on SB Exit Ramp 216 

& NB Entrance Ramp 216. 
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DISTRICT 4  - SOUTHWEST GEORGIA 

Project Name Project  Description Project 

Timeframe 

Lane Closure Allowed & Timeframe Project Status 

PI # 0000543 

SR 133 from CR 

276/Troupville Rd to CR 

10/Pauline Church Rd in 

Brooks County 

6.742 miles of widening 

and reconstruction on SR 

133. 

Ongoing; 

scheduled 

completion: 

June 30, 2016 

No lane closures 7:00am to 9:00am 

Monday through Friday.  No lane 

closures during Sunbelt Ag Expo 

Contractor preforming grading 

operations 

PI # 432100 

SR 31 at Withlacoochee 

River at the GA-FLA State 

Line in 

Brooks/Lowndes Counties 

.567 mile of construction of 

bridge over the 

Withlacoochee River. 

Ongoing; 

scheduled 

completion: 

October 1, 

2015 

Traffic on detour bridge, No restrictions Contractor paving bridge approaches 

PI # 0000803 

I-75 at CR 410/Brighton 

Rd - Phase II in 

Tift County 

Interchange reconstruction 

on I-75 at Brighton Rd 

Ongoing; 

scheduled 

completion: 

November 30, 

2016 

Nighttime lane closures only. 60 day 

lane closure allowed for construction of 

bridge center bent footings 

Contractor grading and placing asphalt 

on new ramps. 

PI # 432092 

SR 32 bridge replacement 

in  

Lee/Worth Counties 

Bridge and approaches 

replacement over Flint 

River and Overflow on 

Lee/Worth County Line 

Ongoing; 

scheduled 

completion: 

November 30, 

2015 

Traffic on current alignment while new 

bridges are constructed. 

Contractor constructing new bridges and 

approaches 

PI # 422550 

SR 3 at SR 91 interchange 

reconstruction in 

Dougherty County 

Interchange reconstruction 

on SR 91 from SR 3 to 

Jewel St and SR 133 at SR 

91 in Albany 

Ongoing; 

scheduled 

completion: 

December 31, 

2015 

No day time multiple lane closures.  No 

multiple lane closures on Liberty 

Expressway.  No single lane closures 

6:30am to 9:00am and 3:30 pm to 6:00 

pm M-F  

Contractor paving for ramp tie-ins on 

Jefferson 

PI # 431780 

SR 133 widening and 

reconstruction in Colquitt 

County 

4.430 miles of widening 

and reconstruction on SR 

133 from CR 

388/Hawthorne Dr to SR 

35/E. Moultrie Bypass 

Ongoing; 

scheduled 

completion: 

July 31, 2016 

No lane closures during Sunbelt Ag 

Expo 
Contractor installing drainage 

PI # 422235 

SR 1 from CR 

153/Carnegie Vilulah Rd 

to Cuthbert Bypass in  

Randolph County 

TIA-9.13 miles of widening 

and reconstruction of SR 1 

Ongoing; 

scheduled 

completion: 

May 31, 2016 

No restrictions 
Contractor performing grading and 

paving operations. 
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DISTRICT 5  - SOUTHEAST, GEORGIA 

Project Name Project  Description Project 

Timeframe 

Lane Closure Allowed & 

Timeframe 

Project Status 

PI # 0007421 

I-95 at SR 251 Interchange 

reconstruction in McIntosh 

County 

Replace existing 2 lane 

bridge on SR 251 over I-95 

at Exit 49 with new 4 lane 

bridge to achieve the 

required vertical and 

horizontal clearance for the 

widening of I-95. 

Ongoing; 

scheduled 

completion: 

April 30, 2017 

Only nighttime lane 

closures from 7pm thru 

7am on I-95 and SR 251 

I-95 shoulder closures under bridge for duration of 

project roadway work moving toward the 

construction of the new bridge  

PI # M005229 

Reconstruction of ramps 

on I-95 at Exit 1 and 3 in 

Camden County 

Concrete rehab work on I-

95 on/off ramps. Exit 1 

(SR40) & Exit 3 (St. 

Mary’s Rd)  

Ongoing; 

scheduled 

completion: 

October 31, 

2015 

Only nighttime ramp 

closures. Daytime traffic 

shifts on ramps could 

occur. NB/SB loop ramps 

will have complete concrete 

replacement in Sept. This 

work must utilize ramp 

closures for up to 7 days 

per ramp.  

Contractor continues to work on ramps. 

PI # 522870 

SR 204 Interchange at 

King George Blvd. in 

Chatham County 

1.47 miles of construction 

of an interchange on SR 

204/Abercorn St. over King 

George Blvd. 

Ongoing; 

scheduled 

completion: 

January 31, 

2017   

SR 204 lane restrictions at 

high traffic peak hours are 

EB – 7 a.m. until 9 a.m. 

WB – 4 p.m. until 7 p.m. 

Construction of ramps continues. Traffic will be 

shifted on to ramps during bridge construction is 

completed. 

PI # M004918 

I-16 Concrete Rehab in 

Chatham County 

11.25 miles of concrete 

rehabilitation on I-16  

Ongoing; 

scheduled 

completion: 

August 31, 

2015 

I-16  lane restrictions at 

high traffic peak hours are 

EB – 6:30 a.m. until 9:30 

a.m. WB – 3:30 p.m. until 7 

p.m. 

All concrete pouring has been completed. The slow 

moving grinning process is underway.  

PI # 0000690 

Georgia Welcome Center 

I-95 South bound in 

Chatham County 

Georgia Welcome Center 

Construction 

Ongoing with 

completion of 

new center in 

Fall 2016 

No anticipated lane 

closures 

Temporary facilities and services are available, but 

limited. 
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DISTRICT 6 – NORTHWEST GEORGIA 

Project Name Project  Description Project 

Timeframe 

Lane Closure Allowed & 

Timeframe 

Project Status 

PI # 610750 
The I-75/SR 156 (Redbud 

Road) Interchange in 

Gordon County 

Interchange reconstruction 

and construction of the 

bridge on I-75 and its 

approaches 

Ongoing; 

scheduled 

completion: 

May 31, 2016 

Single lane closures at non-

peak times weekdays, and 

occasional double lane 

closures only at night and 

on weekends 

Project is around 55% complete. It is on schedule. 

Contractor is working on phase 2 of the bridge 

construction. 

PI # 610930 

The I-75/SR 136 

Interchange in Gordon 

County 

Interchange widening and 

reconstruction on SR 136, 

beginning at Camp Creek 

and extending to US 41/SR 

3. Includes construction of 

two bridges and approaches 

over Camp Creek and I-75 

Ongoing; 

scheduled 

completion: 

November 30, 

2015 

 

Single lane closures at non-

peak times weekdays; and 

occasional double lane 

closures only at night and 

on weekends; and 

periodical traffic shifts 

Project is about 75% complete. Work is underway 

for stage 3 on both bridges. 

PI #  0000931 

The I-75/Rocky Face 

Interchange in Whitfield 

County 

Interchange reconstruction 

on I-75 at US41 (Rocky 

Face Interchange). Includes 

construction of four bridges 

and installation of 

intersection video detection 

systems, and closed circuit 

TV to monitor weather & 

traffic conditions 

Ongoing; 

scheduled 

completion: 

October 2, 

2016 

Single lane closures at non-

peak times weekdays; and 

occasional double lane 

closures only at night and 

on weekends; and 

periodical traffic shifts 

Project is approximately 55% complete. Contractor is 

working on placing concrete on ramps and preparing 

for a southbound traffic shift. 

PI # 0002626 

Widening US 41 in 

Bartow County 

This project consists of 

1.079 of widening on US 

41 in Cartersville; the 

reconstruction of the 

existing historic 

interchange of US 41/SR 3 

at US 411/SR 61, including 

the reconstruction of 

bridges over US 411/SR 

61; and  the reconstruction 

of bridges over CSX 

Railroad and the widening 

or reconstruction of the 

northern bridge over Pettit 

Creek.  

Ongoing; 

scheduled 

completion: 

Completion 

Date:  

12/31/ 2017 

Single lane closures and 

periodical traffic shifts   

Project is about 25% complete. Construction is 

expected to increasingly interfere with the heavy 

traffic, especially during the morning and evening 

rush hours.    
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DISTRICT 7 - METRO ATLANTA  (number  corresponds to GIS map) 

*Lane closures allowed in contract. Actual work may include reduced closures 

Project Name Project  Description Project 

Timeframe 

Lane Closure Allowed & 

Timeframe 

Project Status 

#1 PI # M003044/ 

M003054 

I-20 Bridge joint 

replacements inside the 

perimeter in Fulton 

County 

I-20 bridge joint repairs 

from just west of I-75/85 to 

I-285  

Ongoing; 

scheduled 

completion: 

April 30, 2016 

Double lanes closed:  

Night time 9PM to 5AM 

weekdays  

Triple lanes closed: Friday 

9PM to 5AM Monday  

No work 2 hours before or 

after Braves games 

75% Complete 

#2 PI # M004620 

I-285 concrete slab rehab 

in Cobb County 

I-285 WB/EB from Paces 

Ferry to I-85 replacing 

concrete slabs, grinding, 

restriping 

Ongoing; 

scheduled 

completion: 

Spring 2016 

Weekdays 2 RT or 2 LT 

9PM to 5AM, 2 RT or 2 LT 

9PM Friday to 5 AM 

Monday 

50% complete 

#3 PI # 752300 

I-285 at Atlanta Rd in 

Cobb County 

Widening of Atlanta Rd 

over I-285 with Auxiliary 

lanes on I-285 between 

Atlanta Rd and W. Paces 

Ferry 

Ongoing; 

scheduled 

completion: 

Fall 2017 

I-285 has been shifted, 

various single closures 

during the day 9AM to 

3:30PM 

20% 

#4 PI # M004203 

I-285 Sign Upgrades  in 

Cobb/Fulton/ DeKalb 

Counties 

Sign upgrades on I-285 

from I-85 to I-20 on the 

western, southern and 

eastern part of 1-285.  

Ongoing; 

scheduled 

completion: 

Fall 2016 

Weekdays 2 RT or 2 LT 

9PM to 5AM, 2 RT or 2 LT 

9PM Friday to 5 AM 

Monday 

50% 

#5 PI # 0008256 

I-75 Express Lanes 

(Northeast Corridor) in 

Cobb County 

29 miles of new toll lane 

construction on I-75 from I-

285 to Hickory Grove Rd to 

Sixes Rd 

Ongoing; 

scheduled 

completion: 

Fall 2018 

Various lane closures on 

the project affects the I-285 

and I-575 interchanges 

meaning closures will occur 

on I285, I-575 and on I-75 

??? 

#6 PI # M004422 

I-75 Sign Upgrades in 

Cobb County 

I-75 from I-285 to I-575 

upgrade overhead signs 

(coordination with Express 

Lanes project) 

Ongoing; 

scheduled 

completion: 

Fall 2016 

Weekdays 2 RT or 2 LT 

9PM to 5AM, 2 RT or 2 LT 

9PM Friday to 5 AM 

Monday 

20% 

#7 PI # 751580 

GA 400 at Northridge in 

Fulton County 

Widening of Northridge Rd 

over GA 400  

Ongoing; 

scheduled 

completion: 

Fall 2015 

Various lanes closed on 

GA400 at night or on 

weekends with shifts on 

Northridge 

55% 

#8 PI # M005309 

I-285 Striping in DeKalb 

County 

I-285 roadway striping 

beginning at Snapfinger Rd 

to Chamblee Tucker Rd 

Ongoing; 

scheduled 

completion: 

Dec 2015 

Monday to Sunday 9PM to 

5AM various lanes closed 
5% 
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#9 PI # 713290 

I-285 at Flat Shoals in 

DeKalb County 

Flat Shoals Road (SR 155) 

widening over I-285 

Ongoing; 

scheduled 

completion: 

Fall 2017 

Various RT lane closures 

on I-285 nightly and 

weekend with shifts on Flat 

Shoals Rd 

5% 

#10  

PI # M004426 

I-85 Sign Upgrade in 

Fulton/ Clayton Counties 

Sign upgrade on I-85 from 

I-75/I-85 to Union City  

Ongoing; 

scheduled 

completion: 

Fall 2016 

Weekend various lanes 

closed and nightly 

weekdays 9PM to 5AM 

Just starting 

#11  

PI # M004425 

I-75/ I-85 Sign Upgrade 

(Downtown Atlanta) in 

Fulton County 

Sign upgrade on downtown 

connector from Northside 

Dr  to University Ave 

Ongoing; 

scheduled 

completion: 

September 

2015 

Weekend various lanes 

closed and nightly 

weekdays 9PM to 5AM 

85% 

#12  

PI # M004584 

US 78 Milling and 

Resurfacing in DeKalb 

County   

Resurfacing US 78 from 

Montreal Road to Stone 

Mountain Park Entrance 

Ongoing; 

scheduled 

completion: 

Winter 2016  

Weeknight and weekend 

lane closures from 9 PM to 

5 AM 

 

0% 

 


